
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:13 PM

Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 163 Date: 15-Jul-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 310

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROBERTO HERNENDEZIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

FOR DARRYL WEBBIronworker 0.00 0.00 0.00 0.00

FOR DAVID LUCEROIronworker 0.00 0.00 0.00 0.00

GEN DAVID MECHEIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

FOR ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

FOR CARLOS VALVERDEIronworker 0.00 0.00 0.00 0.00

APP TODD JACKSONIronworker 0.00 0.00 0.00 0.00

APP JAKE SPEAKMANIronworker 0.00 0.00 0.00 0.00

JNM JOSE AMAYA-MESAIronworker 0.00 0.00 0.00 0.00

JNM JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

Reviewing submittal 1638R0 and helping Tai-lin drafting response letter from the Department and
preparing the attached document for Reba.

ABF-SUB-001503R40, Submittal 1503R41, 42 and 43, draft the responsed letters.

Darryl Webb's crew of 4 workers are building scaffolding at the side of the temp. tower on "E" line OBG,
L6W.

056 W-L06-OBG.056
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The contractor prestressing the strands on W line W2 cap beam.

Carlos Valverde's crew, 5 ironworkers working on the installation of tier 2 Tower Gantry system.

Enrich's crew of 4 ironworkers working on the assembling the bikepath on top of E line OBG Lfits.

Safety meeting from 8:00am to 9:00am, tower access safety.

Attachment

Prestressing the strands Scaffolding

Lifting Tier 2 of Gantry System. Prestressing the strands

Prestressing the strands Bike path asembling.
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Lifting Tier 2 of Gantry System. Prestressing the strands
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